
The Action: give a brief description of the project.

When was the project completed & how long did it take from start to finish?

 

What elements made this project a success?

What were the main challenges?

List the key players and their roles.

Roughly, what was the final cost and how was it funded?

What were the results of this action after it was completed?
(Financial savings, energy savings or environmental benefits?)

Any advice for other communities interested in undertaking 
a similar energy action?

Share a brief story about how 
this project came to be and why.

Learn more about this 
Energy Action by contacting:
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Renewable Energy
Energy Efficiency
Transportation
Other


	Project Name/City/State: Computer Plug Load SavingsManchester, NH
	Check-Renewable Energy: 
	Check-Renewable Energy Efficiency: Yes
	Check-Transportation: 
	Check-other: 
	Check-other description: 
	The Action: In 2014, the City of Manchester worked with a contractor to install software on the school district servers that would remotely shut down computers at a preprogrammed time to avoid the energy & cost waste of computers left on all night or even weekends.
	When was project completed: The contract for the work was awarded in May 2014 and the project was completed in August 2014, just prior to the school year starting.
	What Elements made success: 
We ended up with a contractor out of Nashua - Syam.  Because they we relatively close to Manchester they provided really great service.  We had a very challenging system, but they did whatever needed to be done to get this working properly.
	What were main challenges: 
Older computers and no database of how many computers were in the district.  Each unit had to be found and a client installed on each machine.
	Key Players: 
MSD IT DirectorFacilities SuperintendentDistrict Business Officer
	Roughly Final cost: 
This project paid for itself in less than one year so it could have been paid for out of the annual operating budget.  The contract was for approximately $32,000.
	Share a brief story: The City of Manchester has aggressively pursued nearly 200 energy savings projects.  This effort has been underway for almost five years.  Based on the number of projects undertaken it's become more difficult to find creative projects that have great paybacks because we have already implemented those with good Returns on Investments (ROI's).The City of Manchester School District has thousands of computers - over 2,200 in the district! - to aid in the educational process as well as to conduct normal business. The EPA has been actively promoting computer power management.  Although these can be great strategies, many IT managers feel it will be disruptive to regular upgrades and routine operations.  Once our IT team was on board the project implementation went very smooth.
	What were the results: 
The contract was for $32,000 and we are on pace to save between $42,000 and $45,000 each year.
	Advice for others: 
This is still a relatively new concept.  It is important to understand how this affects all the stakeholders before trying to sell the concept.
	Learn more by contacting: 
	Profile submitted by/date: Kevin O'Maley, City of Manchester December 9, 2014


